
Fresno Supersite Study 

 
 
Quarterly Report:  April 1, 2003, through June 30, 2003 Page 1 of 3 

Assistance Agreement Quarterly Report 
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July 2, 2003 

 
Fresno, California, Particulate Matter (PM) Supersite Monitoring Program 

EPA Assistance Agreement No. R-82805701-01 
 
 
WORK PROGRESS AND STATUS 
 
Second quarter 2003 activities are summarized based on applicable tasks stated in the Fresno 
Supersite QAPP. 
 

Task 1 – Equipment Procurement and Installation.  

• A Thermo Andersen Multi-Angle Absorption Photometer (MAAP) was installed 
on 6/23/03 by Kevin Goohs from Thermo Andersen. 

• The TSI DUSTTRAK™ Aerosol Monitor Model 8520 was removed from service 
on 6/25/03. 

• The Rupprecht & Patashnik Co., Inc, Series 5400 Ambient Particulate Carbon 
Monitor was removed from the site on 6/25/03. 

• A Sunset Laboratory Carbon Aerosol Analysis Field Instrument replaced the R&P 
5400 monitor.  This third-generation, semi-continuous OCEC analyzer was 
installed on 6/26/03 by Matt Gonzi from DRI. 

 
Task 2 – Network Operations and Data Processing.   

• Network operations and data processing have continued through this calendar 
quarter. 

• A new computer was received in mid-June and taken to DRI for setup.  This 
computer will replace the existing Data Acquisition PC and provide additional 
data access through a DSL line. 

 
Task 3 – Laboratory Measurements.   

• PM2.5 mass and chemistry analyses of filter samples from FRM and chemical 
speciation samplers, collected every sixth day through 12/31/02, have been 
completed.  Samples dated through 3/31/03 have been analyzed and validated for 
mass only.  Chemical speciation and data validation is in progress and expected to 
be completed by 9/30/03. 

 
Task 4 – Quality Assurance. 

• Continued to finalize standard operating procedures for the data analysis methods 
of the field measurements. 
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Task 5 – Data Validation and Data Analysis.   

• Level 1a and 1b data validation is in process for continuous gas, particle mass and 
chemistry, light scattering, light absorption, particle size, and meteorological 
measurements through 6/30/03.  Data validation criteria for the continuous 
instruments are being finalized.  A majority of the continuous data, collected 
through 3/31/03, has been submitted to the California Air Resources Board’s 
CCAQS FTP site.  Data collected through the end of May 2003 is also being 
uploaded on a regular basis.  This task should be completed during the third 
quarter of 2003.  Level II validation on this data set will then resume.  Submission 
of Supersite data to the NARSTO database is also underway and should also be 
completed during the third quarter of 2003 for data collected through June 2003. 

 

Task 6 – Management and Reporting.   

• Matt Gonzi visited the Fresno Supersite during the last week of June 2003.  
During this visit he installed the Sunset Laboratory semi-continuous carbon 
analyzer. 

• Drs. John Watson andJudith Chow visited the Fresno Supersite on April 15-16, 
2003. 

 
 
EXPENDITURES 
 
Budget expenditures to date are on target, and no revisions to the approved budget are expected 
to be necessary at this time.   
 
 
QUALITY ASSURANCE 
 
Standard operating procedures continue to be updated for the data analysis procedures. 
 
 
RESULTS 
 
There are no results to report for this period.   
 
 
PLANNED ACTIVITIES FOR THE FORTHCOMING QUARTER:   
 
During the third quarter of 2003, the principal investigators plan to: 1) finalize procedures for the 
data handling protocols for the Fresno Asthmatic Children’s Environment Study (the concurrent 
health study conducted by the University of California, Berkeley), 2) finalize data validation 
criteria and database structure, and 3) finish and install the computer upgrade for the Data 
Acquisition System. 
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PUBLICATIONS, PRESENTATIONS, AND REPORTS: 
 
No manuscripts were published during this quarter. 
 
No presentations were given this quarter. 
 
No reports were prepared this quarter. 
 
 
QUARTERLY REPORT SUMMARY:   
 
See attached. 
 


